

ID	Risk	Before Mitigation		Before Risk Score	Mitigating Actions	After Mitigation		After Risk Score	Final Risk Level
		Likelihood (1–5)	Severity (1–5)			Likelihood (1–5)	Severity (1–5)		
1	Requirements and UML diagrams become inconsistent with the implemented system.	4	4	16	Review requirements and UML with developers throughout the sprint and update documentation when changes occur.	2	3	6	Low
2	Frontend and backend integration problems delay feature completion.	4	4	16	Test API integration during development and review frontend-backend functionality before marking tasks as Done.	2	3	6	Low
3	New requirements or client feedback increase the project scope during development.	4	4	16	Record changes in the Product Backlog and prioritize them; protect the current sprint from unnecessary scope changes.	2	3	6	Low
4	Testing is delayed until the end of the sprint, causing defects to be found late.	4	4	16	Involve QA during planning and prepare test cases alongside development instead of testing only at the end.	2	2	4	Low
5	Incorrect role permissions allow users to access or modify functions they should not use.	3	5	15	Maintain a role-permission matrix and test permissions for each user role in both frontend and backend.	1	4	4	Low
6	Poor communication between team members causes tasks	4	4	16	Use regular stand-ups, keep the GitHub board updated,	2	3	6	Low

	and documentation to become misaligned.				and conduct cross-role reviews between BA, developers and QA.				
7	Limited sprint time results in incomplete or low-priority features.	4	4	16	prioritize Must/Should features, divide work into smaller tasks, and monitor progress regularly using the Scrum board.	2	3	6	Low
8	Development environment or PostgreSQL/Docker problems interrupt development.	3	4	12	Maintain setup instructions, use a consistent Docker configuration, and check the development environment before sprint work.	1	3	3	Low
9	Incomplete or unclear user stories cause developers to implement the wrong functionality.	3	4	12	Review user stories with the team before development and confirm that the implemented feature matches the intended requirement.	2	3	6	Low
10	Git merge conflicts or incorrect changes affect completed development work.	3	3	9	Use separate branches, pull the latest changes before development, and review changes before merging.	1	2	2	Low